
 
 
 
MEMO TO: City Council 
 
FROM: Rosemarie Ives, Mayor 
 
DATE:  February 15, 2005 
 
SUBJECT: ACCEPTANCE OF CONSTRUCTION – WEST LAKE SAMMAMISH 

PARKWAY IMPROVEMENTS, NE 51ST STREET TO MARYMOOR 
WAY, PROJECT NO. 98-CI-71 

 
 
 I. RECOMMENDED ACTION 
 
 Move to approve the final contract amount with Wilder Construction Co. of Everett, 

Washington, for the base bid amount of $5,641,551.45 including applicable sales tax, 
plus change orders and bid item quantity increases and decreases, which resulted in a 
final contract amount of $5,986,101.04, and accept construction of the West Lake 
Sammamish Parkway Improvement Project, NE 51st Street to Marymoor Way, 
Project No. 98-CI-71, as of February 15, 2005. 

 
 
 II. DEPARTMENT CONTACT PERSONS 
 
 David Rhodes, Director of Public Works    556-2705 
 Bill Campbell, City Engineer/Assistant Director of Public Works 556-2733 
 Ron Grant, Construction Division Manager    556-2742 
 Dennis Brunelle, Project Manager    556-2724 
 
 
 III. DESCRIPTION 
 
  Summary 
 
  This project provided for the construction of roadway improvements on West Lake 

Sammamish Parkway from NE 51st Street to Marymoor Way, and completes the 
section of West Lake Sammamish Parkway from NE 51st Street to Leary Way.  The 
improvements consisted of widening the existing roadway from a two lane to a four 
lane configuration, providing for improved pedestrian and motorist safety and 
improved operational conditions along the corridor.  Also incorporated into this 
project was the extension of the Sammamish River Trail to NE 51st Street, street 
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lighting, landscaping, the conversion of overhead utilities to underground and traffic 
signal improvements at the intersections of West Lake Sammamish Parkway and NE 
51st Street and at Marymoor Way.  Extensive habitat and mitigation work was also 
performed along the west bank of the Sammamish River and in its adjacent wetlands. 

 
  The contractor began work in June 2003, and work was completed in December 

2004.  The final contract amount is more than the original bid due to necessary 
revisions to the construction plans.  The most significant changes include: 

 
• Installation of a temporary water line to keep residents supplied with water 

during replacement of the existing main. 
• Enlarging and modernizing two existing catch basins to accommodate an 

unforeseen pipe. 
• Additional excavation resulting from the increased diameter of the drilled shafts 

for Wall No. 6. 
• Shared costs with Puget Sound Energy for the installation of conduits and vaults 

to reduce the potential for conflicts with facilities being constructed by the 
project. 

• Installation of a catch basin and oil/water separator in the stormwater outfall 
from the Meadows development to provide primary treatment. 

• Structural fill to construct and raise the grade of the Sammamish River Trail 
between Marymoor Way and NE 51st Street to prevent seasonal flooding. 

• Installation of a chain link fence above the walls on the west side of West Lake 
Sammamish Parkway adjacent to the Meadows development to provide for 
pedestrian safety. 

• Additional cost for impacts to the contractor resulting from differing site 
conditions during solder pile excavation for the retaining Wall No. 4. 

 
There was one contractor claim filed against the City for additional cost impacts 
incurred by the prime contractor and his subcontractor due to changed conditions 
during excavation of the solder piles for Wall No. 4.  This claim was evaluated and a 
settlement was negotiated and agreed upon by all parties. 
 
All work under this contract has been completed in accordance with the plans and 
specifications approved by the City Engineer.  The recommended action approves 
the final contract amount and constitutes the final acceptance of the work. 
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 IV. IMPACT 
 
  A. Service/Delivery:  This project constructed roadway and access improvements 

for the safety and operation of approximately ½ mile of West Lake 
Sammamish Parkway, and completed corridor improvements from NE 51st 
Street to Leary Way.  It also provided for the extension of the Sammamish 
Trail to NE 51st Street and the conversion of overhead power, telephone and 
cable to underground.   

    
  B. Fiscal: 
    
   Project Costs: 
   Design 
    Consultant - Entranco      $1,109,300 
    City Administration, Misc.               178,700 
   Right-of-Way                       229,800 
   Construction 
    Construction Contract – Wilder Construction Co.     6,026,783 
     (including $40,682 sales tax) 
    City Administration and Inspection              162,300 
    Construction Engineering Services - Entranco       440,000      
    King County Permits and Inspections         24,300 
    Franchised Utility Conversions         300,000 
    Miscellaneous            134,800 
     Total Project Costs     $8,605,983 
 
 
   Funding: 
   TIB Grant (UATA)      $2,780,004 
   Transportation CIP            535,464 
   Water/Wastewater CIP              393,504 
   Business Tax         3,000,000 
   Developer Contributions           606,461 
   Impact Fees         1,290,550      
              Total Funding     $8,605,983 
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 V. ALTERNATIVES 
 
  None 
 
 

VI. TIME CONSTRAINTS 
 

Following project acceptance, in accordance with RCW 60.28, the contract retainage 
will be released upon receipt of clearances for the Departments of Revenue and 
Labor and Industries, and a mandatory 45-day waiting period for filing claims and 
liens. 

 
   
 VII. LIST OF ATTACHMENTS 
 
  A.  Vicinity Map  
    
 
 
__________________________________________ ____________ 
David Rhodes, Director of Public Works  Date 
 
 
 
Approved for Council Agenda  ______________________________ ____________ 
 Rosemarie Ives, Mayor Date 
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